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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

DATE: 10/29/93

FROM: BRAD BENNING, OSC, ERB, RSII, U.S. EPA

TO: R. KARL, BRANCH CHIEF, ERB, USEPA....cccecccccccos FAX
D. BRUCE, SECTION CHIEF, ERB, USEPA....cccc¢es.0..+..FAX
S. PROUT' ORCI USEPA....'.l.....I............'....FAX
J. CISNEROS, ESS, USEPA....cctecesscccscccsacessssFAX
T' LESSER’ OPA’ USEPA...............'........IOCOCFAX
T. JOHNSON, OSWER, USEPA.....csccccvescccsccsassessFAX
R. O.HARA’ IEPA............'..'I..............C...FAX
U.S. COAST GUARD, DISTRICT 9...ccsceceeccccoseessssFAX
U.S. FISH AND WILDLIFE SERVICE.......ccceceseesss.FAX

SUBJECT: LANSON CHEMICAL SITE, EAST ST. LOUIS, IL
POLREP: POLREP 25

SITE NO: RK

D.O. NO: 7460-05-230

RESPONSE AUTHORITY: CERCLA

NEL STATUS: NOT ON THE NPL

STATE NOTIFICATION: IEPA

STATUS OF ACTION MEMORANDUM: ACTION MEMO SIGNED 6/18/92, 2 MILLION
AND 12 MONTH EXEMPTION SIGNED 7/16/93

START DATE: 6/01/92

1. SITUATION: 10/25/93 - 10/29/93
WEATHER: CLOUDY, 40-50 F.

The Lanson Chemical site is located at 31st Street and Piggott Ave.
in East St. Louis, Clair County, IL. The 5-acre site consists of
a main building containing several process storage tanks, an
outside tank farm, and a storage shed. The site assessment
identified 45 tanks and 46 drums on site containing solvents, oils,
and resins. Approximately half of the estimated 100,000 gallons of
waste is contaminated with Polychlorinated Biphenyls (PCB).

2. ACTIONS TAKEN

The ERCS contractor for the Lanson site has been transferred from
IT Corp. to Riedel Environmental Services. Current priority at the
site is to remove the 900+ drums for incineration at the Aptus
facilities in Coffeyville, Kansas and Aragonite, Utah. During this
week four (4) loads totaling 348 drums were shipped to disposal
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sites. One trailer was loaded and is staged on site waiting for
additional capacity to become available. Additional drums were
weighed and staged for the next shipment dates. Approximately 20
drums required overpacking due to leaking or pressure deformation.

3. FUTURE ACTIVITIES

Continue to ship drums for incineration

- Excavate residual contaminated soils

Investigate possibility of demolishing the facility buildings

Demobilize site equipment

4, COSTs

IT CORP. REIDEL TAT
AMOUNT BUDGETED $1,500,000 $810,000 $100,000
COSTS TO DATE 1,437,721 165,000 90,039
AMOUNT REMAINING 62,279 645,000 9,960



